19.

Approve Change Order #1 to CC-1208-03/BJC — Northeast Service
Area Flow Meter Replacement to Interstate Engineering Corp. of
Boca Raton, FL ($47,623.29 plus 42 days).

CC-1208-03/BJC provides for all labor, materials, equipment, coordination,
transportation and incidentals necessary to replace flow meters at six (6)
raw water wells: (1) Greenwood WTP off-site Wells No. 1, 2 and 4;
(I1).Greenwood WTP on-site Well No. 3; and (lif) Country Club WTP on-site
Wells No. 1 and 2. Change Order #1 will provide for water level sensors,
signals, 4" Air Release Valves and appurtenances allowing the County to
monitor water levels in the wells and eliminate potential air pockets in the
piping. An additional 42 days is necessary to complete the additional work.

The following is a summary of the cost of the contract:

Original Contract Sum $443,000.00
Add Change Order #1 47.623.29
Revised Contract Sum $490,623.29

Funds are available in account number 087801-56065000 (Water & Sewer,
Construction in Progress), CIP #DF85241X. Environmental Services and
Fiscal Services/Purchasing and Contracts Division recommend that the
Board approve and authorize the County Manager to execute Change
Order #1.



SEMINOLE COUNTY, FLORIDA SEMINOLE COUNTY
CHANGE ORDER FOR CONSTRUCTION PROJECTS | FLoRIDAS NATURAL CHOICE

PURCHASING DIVISION 1101 E. First Street

(407) 321-1130 Sanford, FL 32771
ORIGINAL

CONTRACT NO.: CC-1208-03/BIC INITIATION DATE:  9/02/03 CONTRACT DATE: 2/28/04

CHANGE ORDER NO.: 1 ACCOUNT NO.: ARCH/ENG PROJECT: 50939

CONTRACT FOR: NORTHEAST SERVICE AREA FLOW METER REPLACEMENT

YOU ARE REQUESTED TO MAKE THE FOLLOWING CHANGE(S) IN THIS CONTRACT:
Furnish and install water level sensors, signals, 4” Air Release Valves and appurtenances necessary to provide a complete
working system to Greenwood Lakes WTP Well No. 1, Well No. 2, Well No. 3, Well No. 4 and Country Club WTP Well Ne. 1

and Well No. 2.

REASON FOR CHANGE(S):

Addition of the water level monitoring equipment, as requested by the Owner, Seminole County, will provide the Owner with
the ability to monitor water levels in the wells at the Greenwood Lakes WTP and the Country Club WTP. Addition of the air
release valves will help to ensure unrestricted flow via the elimination of potential air pockets in the water supply piping
system which will also provide an operational safety factor and ensure peak performance capabilities of the associated well

pumps

ORIGINAL CONTRACT SUM . ..ttt ittt e e e e et ettt s e it et s et ae b e e $ 443.000.00
CONTRACT SUM PRIOR TO THIS CHANGE ORDER.......c.cciiiiiiiiiiiiieee e e $ 443,000.00
Change order (increase) (deetease) (HRERAREEE)..........ovmuiiiiiiii i $ 47.623.29
NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE...........oooiiiiiiiiinns $ 490.623.29
CONTRACT TIME WILL BE (increased) (decreased) (unchanged)

BY (42) CALENDAR DAYS......oootiirioiimiriaieeaesaisetamenaassass e
FINAL COMPLETION DATE THROUGH THIS CHANGE ORDER.........ccooiiiiiiiie, April 10, 2004

WAIVER  This Change Order constitutes full and mutual accord and satisfaction for the adjustment of Contract Price and Time as a result of
increases or decreases in costs and time of performance caused directly and indirectly from the change. Acceptance of this Waiver constitutes an
agreement between COUNTY and CONTRACTOR that the Change Order represents an equitable adjustment to the Agreement and that
CONTRACTOR shall waive all rights to file a Contract Claim or claim of any nature on this Change Order. Execution of this Change Order shall
constitute CONTRACTOR’S complete acceptance and satisfaction that it is entitled to no more costs or time (direct, indirect, impact, etc.) Pursuant
to this Change Order.

ACKNOWLEDGEMENTS  The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not
specifically changed by this Change Order, and it is expressly understood and agreed that the approval of the Change Order shall have no effect on
the original agreement other than matters expressly provided herein.

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER AND CONTRACTCR

PROJECT MANAGER ARCHITECT/ENGINEER CONTRACTOR (Seal)
Environmental Services Dept CPH Engineers, Inc. Interstate Engineering, Inc
DEPT./DJV. A,
By, By: By I/ rrmgr
Date: Date: < OY= A , Date: 7 4 /g//a-;—
Approved as to form & legal sufficiency: ‘ll !
Cgdnty Attorney 4 / 't atl
SEMINOLE COUNTY BOARD ATTEST:

OF COUNTY COMMISSIONERS

APPROVAL DATE: DATE:




